



A single solution for: :

- ↳ Clearing Member
- ↳ Depository
- ↳ Clearing and Risk Management
- ↳ Treasury

Implementation & Success

A project implementation team was formed to handle the requirements study, analysis of impact, incorporating it in the product, and implementing the same at the client place for use by the Back-office and General Accounting team.

The team focused mainly on the following action items during the requirement study and analysis phase:

- → Integration with front-office, deposit and general accounting modules
- > Automation of various manual process
- > Fine-tune the application to handle more volumes of data due to increase in business demand
- > Providing a feature rich product to the client to satisfy their business requirements within a short span of time
- > Automated reporting to group and clients on a daily and weekly basis

The implementation at the client place took a total of four months to complete. During this time training was provided to the users. The team was able to complete the implementation just as planned and in the process helped the client achieve target and complete their day-to-day processing ahead of competition.